Sanitized Copy Approved for Release 2011/04/18 : CIA-RDP78B04747A002700020009-2

SECRET

IN 1463

S E C R E T 161952Z

DEC 16 21 55Z

25X1

3

25X1

25X1

1. REQUEST YOU DELAY SHIPMENT OF COHERENT ENLARGER PENDING DECISION OF MEETING IN JANUARY.

2. EXPIRATION DATE OF CONTRACT EXTENDED THROUGH 28 FEBRUARY 1965 TO PERMIT FURTHER WORK WITHIN PRESENT FUNDING. ISSUANCE OF CONTRACT AMENDMENT WILL BE DELAYED TO INCORPORATE THEREIN DECISIONS RESULTING FROM JANUARY MEETING CONCERNING ADDED SCOPE, FUNDING AND INSTALLATION.

S E C R E T

-END OF MESSAGE-

3

25X1

SECRET

GROUP 1
Excluded from automatic downgrading and declassification

Sanitized Copy Approved for Release 2011/04/18 : CIA-RDP78B04747A002700020009-2